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10 December 2003, 0930 Hours 

 
Mr. Mark Smith, Travis Air Force Base (AFB), conducted the Remedial Program Managers 
(RPM) meeting held on 10 December 2003 at 0930 in Education Center, Building 249, 
Travis AFB, California. Attendees included: 
 
•  Mark Smith Travis AFB 
•  Dale Malsberger Travis AFB  
•  Wilford Day Travis AFB  
•  Glenn Anderson Travis AFB 
•  Tom Sreenivasan Travis AFB  
•  Roger Johnson Air Force Center for Environmental Excellence (AFCEE) 
•  Roby Gregg AFCEE  
•  David Rose AFCEE/JA 
•  Gregory Parrott 60 AMW/JA 
•  John Lucey U.S. Environment Protection Agency (U.S. EPA) 
•  Elizabeth Allen TechLaw 
•  Sarah Raker Regional Water Quality Control Board (RWQCB) 
•  Mike Wray CH2M Hill  
•  Amir Matin URS 
•  Brian Garber Shaw Engineering and Infrastructure (SE&I) 
 
Handouts distributed throughout the meeting included: 

•  Attachment 1  Meeting Agenda 
•  Attachment 2  Master Meeting, Teleconference, and Document Schedules 
•  Attachment 3  October 2003 Monthly Data Sheets (SBBGWTP, CGWTP, and 

NGWTP) 
•  Attachment 4  SBBGWTP Monthly Data Sheet (November 2003) 
•  Attachment 5  CGWTP Monthly Data Sheet (November 2003) 
•  Attachment 6  NGWTP Monthly Data Sheet (November 2003) 
•  Attachment 7  URS Field Activities, Travis AFB (November 2003) 
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1. ADMINISTRATIVE 

A. Previous Meeting Minutes 

The meeting minutes from the October 2003 RPM meeting were approved 
with changes and finalized.  

B. Master Meeting and Document Schedule 

The revised Travis AFB Master Meeting, Teleconference, and Document 
Schedules were distributed (see Attachment 2).  

Travis AFB Master Meeting and Document Schedule 

 Page 1, North, East, West Industrial Operable Unit (NEWIOU) schedule 
was updated. 

 Page 2, SD042 and LF008 Remedial Action Report schedules were 
updated. 

 Page 2, SS015 Removal Action Report draft final due date was changed to 
NA (not applicable) and the final due date was changed to 5 December 
2003. 

 Page 3, South Base Boundary Groundwater Treatment Plant Operation 
and Maintenance (O&M) Manual Revision 3 schedule was updated. 

 Page 4, Groundwater Sampling and Analysis Program (GSAP) Annual 
Report agency comments due date was changed to 8 January 2004, and the 
response to comments meeting was changed to 14 January 2004. 

 Page 5, Quarterly Newsletter and Risk Assessment Fact Sheet schedules 
were updated.  

 Page 6, the Quarterly Groundwater Treatment Plant schedules were 
updated for 2004. 

 Page 7, LF044 Remedial Action Report was moved to the Historical 
Document section. 
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2. OPERABLE UNIT UPDATE 

A. North, East, West, Industrial Operable Unit 

1. NEWIOU ROD Plan of Action and Milestone  

a. Groundwater Protection Technical Memorandum  

Mr. Malsberger stated that the Air Force is finalizing the 
Groundwater Protection Technical Memorandum and will 
incorporate the responses. This document will be sent out next 
week via email along with a hardcopy.  

b. Ecological Protection Technical Memorandum  

Mr. Malsberger stated that the agencies’ comments on the 
Ecological Protection Technical Memorandum were received. The 
responses to comments will be submitted next week.  

Mr. Malsberger requested a meeting or teleconference be 
scheduled to discuss the comments. The agencies will determine a 
date and time for this meeting. It was suggested that this meeting 
take place during the January 2004 RPM meeting. 

2. FFA Schedule Change 

Mr. Malsberger presented the FFA Schedule Change Letter for 
signatures from the agencies. 

3. Union Creek Salmon 

Mr. Malsberger stated that he was informed by Mr. Steve Stopher that 
salmon have been sighted in the Union Creek. Mr. Malsberger made 
the necessary contacts to determine how to address this issue. 

3. CURRENT PROJECTS 

Mr. Sreenivasan distributed the October 2003 Monthly Data Sheets (see 
Attachment 3) for agency review. 

A. South Base Boundary Groundwater Treatment Plant 

Mr. Sreenivasan reported that the South Base Boundary Groundwater 
Treatment Plant (SBBGWTP) performed at 100% uptime with approximately 
6.0 million gallons of groundwater extracted and treated during the month of 
November 2003. The total mass of volatile organic compounds (VOCs) 
removed since startup of the system is 237 pounds (see Attachment 4).  
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No plant shutdowns occurred at the SBBGWTP during the month of 
November. 

Discussion took place on the current status and recommendation for future 
optimization section of the monthly treatment plant report. It was agreed that 
this section will remain in the report; however, the reporting format may 
change. 

B. Central Groundwater Treatment Plant 

Mr. Sreenivasan reported that the Central Groundwater Treatment Plant 
(CGWTP) performed at 100% uptime with approximately 3.4 million gallons 
of groundwater extracted and treated during the month of November 2003. 
The average flow for the CGWTP was 79.5 gallons per minute (gpm). 
Approximately 205 pounds of VOCs (of which 189 pounds were from vapor) 
were removed during November 2003. The total mass of VOCs removed since 
startup of the system is 3,829 pounds (see Attachment 5). 

The thermal oxidation (ThOx) system continued to treat soil vapor from the 2-
phase well as part of the SS016 focused vapor extraction activities. The 
September 2003 vapor sample results indicated compliance with substantive 
requirements of the Bay Area Air Quality Management District Regulation 8, 
Rule 47. System vapor samples are scheduled to be collected again in 
December 2003. 

The West Treatment and Transfer Plant vacuum blowers remain off line 
during the rebound study. Rebound samples will be collected and analyzed in 
March 2004. 

Approximately 43,000 gallons of the 3.4 million gallons of water treated 
during November was used for irrigation. The remainder was discharged to 
the storm drain. 

Ms. Raker asked if a free product evaluation report will be submitted in a 
separate email. Mr. Sreenivasan stated yes, he will start working on it after he 
returns from his vacation. 

C. North Groundwater Treatment Plant 

Mr. Sreenivasan reported that the North Groundwater Treatment Plant 
(NGWTP) performed at 87.2% uptime with approximately 840 thousand 
gallons of groundwater extracted and treated during the month of November 
2003. The average flow for the NGWTP was 22.3 gpm. Less than a pound of 
vapor and groundwater VOC mass was removed through extraction during 
November 2003 (see Attachment 6). 

The plant experienced shutdowns due to malfunctioning of the level 
transmitter in the wet well. The transmitter was giving false readings and 
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needed to be recalibrated. This resulted in three system shutdowns and 
decreased the uptime.  

All treated groundwater from the plant was sent to the duck pond for 
beneficial use. 

Ms. Raker asked if it is necessary to treat vapor in the absence of total 
petroleum hydrocarbons (TPH). Mr. Sreenivasan stated that this is not done 
during the winter months because of high water levels. Ms. Raker asked if it is 
necessary to treat trichloroethene (TCE) vapor as part of this treatment 
system. Are the wells designed so that it is necessary to treat vapor? Mr. 
Sreenivasan answered yes. 

Ms. Raker asked whether it would be a problem not to treat the TCE vapor. In 
the process of extraction, is it necessary to extract vapor? Mr. Malsberger 
stated that it is not necessary; the option would be to just extract water.  

Mr. Mike Wray stated that the plant was not designed for source removal.  

The question was asked what is the cost billed for vapor versus no vapor.  

Mr. Malsberger stated that the Air Force would need to conduct an economic 
analysis on the vapor cleanup time. Mr. Amir Matin stated that it is always 
advantageous to remove VOCs in a vapor phase.  

Mr. Smith requested that Mr. Sreenivasan and Mr. Matin review the 
optimization process. 

Mr. Roger Johnson asked about the 80 hours that the plant was down, what is 
being done to correct this – what actions have been taken to correct the failure 
of the transmitter. Mr. Matin stated that the transmitter has been replaced and 
that he would get back with Mr. Johnson on this issue. 

Mr. Lucey asked if low mass removal is because SD031 was shut down. Mr. 
Sreenivasan stated that the mass removal rate at the NGWTP naturally drops 
during the winter. 

Ms. Raker asked what is the status of the recommendation in the quarterly 
report to add an extraction well in the greater than 3,000 microgram per liter 
area. Mr. Sreenivasan stated that the Air Force will need to determine the cost 
impact. This is being worked on. 

D. FT005 Off-Base Groundwater Remedial Action 

Mr. Sreenivasan stated the Air Force is continuing installation of the 
temporary filtering system. The testing will be conducted during the week of 
15 December 2003. The owner was not satisfied with the grading, so the Air 
Force regraded and reseeded the area per the landowner’s requirement.  
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Mr. Sreenivasan stated that the project has gone well thanks to the efforts of 
CH2M Hill. This project is being transitioned to URS, who will monitor the 
O&M of the expanded plant. 

E. SS015 Monitoring Wells Location 

Mr. Sreenivasan stated that the following monitoring wells will be retained 
and/or replaced: MW104x15, MW105x15, MW216x15; MW238x15, and 
MW315x15. In addition, two additional monitoring wells will be installed, 
resulting in a total of seven monitoring wells. The new wells will be installed 
in June 2004.  

Mr. Sreenivasan stated that the proposal from SE&I indicates three additional 
wells are to be installed. This recommendation will be clarified and given 
further consideration.  

Mr. Sreenivasan will keep the agencies updated. 

F. SS015 Soil Removal Action Project Summary Report 

Mr. Malsberger stated that the final SS015 Soil Removal Action Project 
Summary Report was issued to the agencies on 5 December 2003.  

G. LF007C Groundwater Action 

Mr. Malsberger gave an update on the LF007C groundwater action. 

 On-Base – Field work will commence in the spring of 2004.  

 Off-Base – The field work is complete. The summary report was issued on 
November 26, 2003 and will become an attachment to the LF007C Interim 
Groundwater Remedial Action Report.  

 Groundwater samples were collected from the two new off-base wells and 
results are expected soon. 

H. CAMU Phase 2 Project Summary Report 

Mr. Malsberger stated that the field work for the CAMU Phase 2 project is 
complete. An internal copy of the report will be submitted early January 2004. 
The draft will be submitted to the agencies on 30 January 2003. 

Mr. Lucey asked if the lysimeter is being monitored. Mr. Garber stated that 
the lysimeter is electronically monitored. Monitoring will begin in December 
2003 by SE&I and the data will be provided quarterly. 
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I. CAMU Wetland Mitigation Performance Criteria 

Mr. Malsberger stated that as part of the CAMU maintenance, SE&I will be 
monitoring the five wetlands and provide recommendations. Natural 
Resources have a contract with URS to monitor for hydrogeological responses 
of the pool. Mr. Garber and Mr. Matin will provide a schedule shortly.  

J. SD042 Soil Remedial Action Report Review 

Mr. Anderson stated that he is in the process of reviewing the SD042 Soil 
Remedial Action Report.  

K. Restoration Advisory Board Update 

Mr. Sreenivasan stated that the January 2004 Guardian pre-draft is being 
reviewed. This issue will be published by the contractor out of San Antonio, 
Texas.  

The pre-dry run and the dry run for the Restoration Advisory Board 
presentations are scheduled for 8 January 2004 and 15 January 2004, 
respectively.  

The next RAB meeting will be 22 January 2004 at 7:00 p.m. at the Northern 
Solano County Association of Realtors office in Fairfield.  

4. PROGRAM ISSUES UPDATE 

A. Project Funding and Prioritizing 

1. LF007 Easement 

Mr. Smith stated that the Air Force has completed the monitoring well 
installation; however, final papers have not been completed on the 
easement. The U.S. Army Corps of Engineers has stated the title deed 
has not been completed.  

2. Other 

Mr. Lucey requested that a project timeline be presented during the 
January 2004 RPM meeting. 

B. Draft RW013 Closure Letter 

Mr. Anderson stated that the Air Force is waiting for DTSC’s comments on 
the draft RW013 Closure Letter.  
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C. Haloprobe 

Mr. Anderson stated that the representatives of the haloprobe technology are 
conducting testing with a new and improved tool in Ohio. The representatives 
will be in California in January 2004. Mr. Anderson will keep the RPMs 
updated and, if necessary, obtain paperwork such as digging permits. 

D. WABOU Soil ROD – Annual Land Use Report 

Mr. Anderson stated that, according to the WABOU Soil Record of Decision 
(ROD), an annual report of land use control is due. The inspection has been 
completed and the report is going through internal review for completeness 
and accuracy. This report will be provided in mid-January 2004 via email and 
hardcopy. The Annual Land Use Report will be signed by the Vice Wing 
Commander. 

E. Field Activity Reports 

Mr. Smith distributed the field activity reports from URS (see Attachment 7).  
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ACTION ITEM LIST 

(Action Items Closed) as of 10 D
ecem

ber 2003 
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ITEM # RESPONSIBLE ACTION ITEM DUE DATE STATUS 

1.  Agencies To provide comments on the Ecological 
Protection Technical Memorandum 

TBD The Air Force has received all the 
comments on the Ecological Protection 
Technical Memorandum. Completed. 
Item Closed. 

2.  Air Force
U.S. EPA 

 To submit an FFA extension request for the 
draft ROD and document title changes. 

TBD Mr. Malsberger presented a letter of 
extension for signatures from the 
agencies. Completed. Item Closed. 

3.  Air Force To add current status and recommendation 
for future optimization 

TBD Completed. Item Closed. 

 



ACTION ITEM LIST 

(Action Items Open) as of 10 D
ecem

ber 2003 
 

ITEM # RESPONSIBLE ACTION ITEM DUE DATE STATUS 

1.  Air Force To develop a presentation on the CAMU to 
the RWQCB’s landfill regulators. 

February 2004 Mr. Malsberger stated this will be 
performed after the January 2004 RAB 
meeting. 

2.  Air Force Develop the NFRAP document for SS041. March 2004 Ongoing. 

3.  Air Force Review treatment plant operations, cost 
effectiveness, and optimization efforts. 

14 January 2004 New Item. 

4.  Air Force  To provide the status of the SS014 
(MW131x04) monitoring wells (destroy or 
convert to extraction well).  

14 January 2004 New Item. 

5.  Air Force To provide proposed locations for SS015 
monitoring wells. 

11 February 2004 New Item. 

6.  Air Force  To provide a project timeline (Gantt chart) 
for the year. 

14 January 2004 New Item. 
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